
OFFICE MEMORANDUM

DATE: December 13, 1996

TO: District Engineers
District Field Engineers
District Construction Engineers
Resident/Project Engineers

FROM: Paul F. Miller
Engineer of Construction

SUBJECT: Construction Instructional Memorandum 1996-13
Traffic Control Price Adjustments for Authorized Extensions of Time

This is to clarify the confusion concerning the computation of Traffic Control price adjustments.
The Michigan Department of Transportation 1990 (6.31.13) and 1996 (812.04) Standard
Specifications for Construction, explain the procedures to use to compute the adjustment for Traffic
Control items for authorized extensions of time.

The original contract time is determined from the originally signed Progress Schedule.  This is the
time that begins with the start date as noted in the Progress Schedule and ends with contract
completion date for calendar day projects.  For workday projects, the contract time is the total
contract workdays.  The time is not computed from the first use of the item.

Signed Copy On File       
                                                                      
             Engineer of Construction

PFM:RDC:srh
cc: Lansing Construction Div. Engineers OEO MCPA

Lansing Construction Div. Technicians P. Rang MCA
Post on Bulletin Board T. Coleman H. Linne
Engineering Services Division FHWA P. Fhaner
M&T Division MRBA Randy Knapp
Design Division MAPA R. Beckon
G. Taylor

Subject Index: Traffic Control


